## **GANTT CHART**

PROJECT TITLE Agario but AI	COMPANY NAME Al plays games
PROJECT MANAGER Calvin	DATE

				PHASE ONE PHASE TWO													PHASETHREE																								
WBS	TASKTITLE	TASK	START	DUE		PCT OF TASK		WE	WEEK 1			WEEK 2				WEEK			WEEK 4				W	VEEK !	5		WEEK 6			WEEK 7				WEEK 8							
NUMBER		OWNER	DATE	DATE	DURATION	COMPLETE	М	T	w R	F	М	T W	R	F	м т	w	R	F	и т	w	R	F M	Т	w	R	F M	T	w	R F	М	Т	w R	F	М	T V	V R	F	мТ	гw	V R	F
1	Project Conception and Initiation																																								
1.1	Project Charter	Evan Luo			1 week	100%																																			
1.1.1	Project Charter Revisions	Calvin Webb			1 day	100%																																			
1.2	Research	Brannon Lai			2 days	100%																																			
1.3	Projections	Ethan Mabey			2 days	80%																																			
1.4	Stakeholders	Kapptie			0	?																																			
1.5	Guidelines	Jeffery Zou			1 day	100%																																			П
1.6	Project Initiation	Evan Luo			1 day	100%																																			
2	Project Definition and Planning																																								
2.1	Scope & Goal Setting	Jeffery Zou			1 week	50%																																	Т	Т	$\Box$
2.2	Plan	Brannon Lai			1 week	30%																																			П
2.3	Communication Plan	Evan Luo			5 days	30%																																		T	$\Box$
2.4	Examples	Calvin Webb			2 days	50%																																			$\Box$
3	Project Completion																																								
3.1	Startscreen	Brannon Lai			1 week	100%																																			$\Box$
3.2	Functionality	Calvin Webb			3 weeks	20%																																			П
3.2.1	Food	Evan Luo			2 weeks	40%																																			$\Box$
3.2.2	Cells	Ethan Mabey			2 weeks	10%																																			П
3-3	Project Updates	Evan Luo			1 week	20%																																		T	$\Box$
3.3.1	Chart Updates	Jeffery Zou			1 week	10%																																			П
4	Bug Fixing																																								
4.1	N/A	All			?	0%																																		T	$\Box$
4.2	TBD	All			?	0%																																		Т	
4-3	Github	All			?	0%																																			$\Box$